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Network Services DataCenter (NSSDC)

Process and Service Delivery Flowchart 

Design/Implement
ETS-NSSDC timeframe = ~2-16w

Intake/Materials Review
ETS-NSSDC timeframe = ~2w

Approvals
*tbd*

Testing
*tbd*

START FINISH

Projects requiring ETS Network Services DataCenter resources generally start with a ticket assigned to ETS Operations or Security, or directly to ETS Network Services DataCenter.

*ETS is working to reduce delivery timeframes through effective initial information gathering and process standardization.  Listed timeframes do not cover factors outside ETS Network Services DataCenter control.
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Reference Timeframe Summary*

DMZ/NetScaler

NSSDC Initial review:  ~2w
OPS/SSO dependencies: TBD
Mgmt/SSO Approvals: TBD
NSSDC Design/Implement:
 - Small/Simple = ~2-4w
 - Medium/Moderate = ~4-8w
 - Larger/Complex = 8-12

DataCenter Networking

NSSDC Initial review:  ~2w
OPS/SSO dependencies: TBD
Mgmt/SSO Approvals: TBD
NSSDC Design/Implement:
 - Small/Simple = ~2-8w
 - Medium/Moderate = ~4-12w
 - Larger/Complex = ~8-16w
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